COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2016

ESTI MATE SUMVARY 13: 04: 41
CONTI D C20070 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20070- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.5 DAYS TI VE ALLOW 110 WORK DAYS
E-J TUNNEL CFM REPLACEMENT PERCENT TIME  97.73 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO FSA 0703-411
E-J TUNNEL CFM REPLACEMENT
NAVE OF ROAD:
PROQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 10/ 31/ 2016 DATE TI ME STARTED 09/ 08/ 2015
21 PROGRESS PARKWAY DATE LET 06/ 11/ 2015 DATE WORK BEGAN 09/ 08/ 2015
DATE AWARDED 07/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 24/ 2015 DATE ACCEPTED
UNI ON MD 63084 (636) 583- 8448 DATE NOTI CE TO PROCEED 09/ 08/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 766, 644. 10 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,674,206.52 NON-PARTI Cl PATI NG 1, 188, 208. 06 203, 568. 09
PERCENT COVPLETE: 67. 26% TOTAL EARNI NGS 1, 188, 208. 06 203, 568. 09
FUNDS AVAI LABLE: $ 578, 436. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 188, 208. 06 203, 568. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -25,113.10 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 163, 094. 96 203, 568. 09
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 163, 094. 96 203, 568. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 203, 568. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20070

PCN: 20070-BI D

PRQJECT: FSA 0703-411

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00003 Renoval of Structure (Special)

0010 202-00220

Renoval of Asphalt Mat

0015 202-00810

Renoval of Ground Sign

0020 202-00895

Renoval of |npact Attenuator

0025 202-01130

*Renoval of Quardrail Type 3

0030 203-00010

0035 203-01597

Pot hol i ng

0040 208-00002

*Erosion Log Type 1 (12 Inch)

0045 208-00035

*Aggr egat e Bag

0050 208-00045

Concrete Washout Structure

0055 208-00103

Uncl assi fied Excavation (Conplete In Place)

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
18, 150. 00000
74. 000
SY
33. 00000
2.000
EACH
275. 00000
0. 000
EACH
1, 650. 00000
250. 000
LF
16. 28000
20. 000
CcY
1, 925. 00000
118.500
HOUR
137. 00000
150. 000
LF
4. 40000
476. 000
LF
7.70000
2.000
EACH
902. 00000
11. 000
HOUR

49. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

74. 000
0. 000
74. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

250. 000
0. 000
250. 000

0. 000
0. 000
0. 000

77.500
41. 000
118. 500

72.000
0. 000
72.000

476. 000
0. 000
476. 000

2.000
0. 000
2.000

11. 000
0. 000
11. 000

Page 2
ESTI MATE RUN 11/ 28/ 2016

13: 04: 41
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
2,442.00
0. 00
0. 00
0. 00
0. 00
0. 00
4,070. 00
0. 00
0. 00
5, 617. 00
16, 234. 50
0. 00
316. 80
0. 00
3, 665. 20
0. 00
1, 804. 00
0. 00
544. 50



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703- 411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
93. 50000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 2.000
HOUR 0. 000 0. 00
115. 50000 2.000 231.00
0070 208-00107 Renoval of Trash 90. 000 0. 000
HOUR 0. 000 0. 00
49. 50000 0. 000 0. 00
0075 208- 00205 *Erosion Control Supervisor 270. 000 6. 000
HOUR 3. 000 92. 40
30. 80000 9. 000 277. 20
0080 210-00473 Reset TV Caneras 3. 000 0. 000
EACH 0. 000 0. 00
1, 062. 60000 0. 000 0. 00
0085 210- 00477 *Reset Wather Station 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0090 210- 00479 *Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00
3,520. 00000 0. 000 0. 00
0095 210- 00804 *Reset Over Height Vehicle Warning Siren 1. 000 0. 000
EACH 0. 000 0. 00
7, 205. 00000 0. 000 0. 00
0100 210-00807 *Reset Over Height Vehicle Blankout Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0105 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0110 210-00845 *Reset Traffic Signal Controller 2.000 0. 000
EACH 0. 000 0. 00

1, 815. 00000 0. 000 0. 00



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703-411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00891 *Reset Phot onet er 2.000 0. 000
EACH 0. 000 0.00
3, 025. 00000 0. 000 0.00
0120 403-00721  Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
SY 52. 000 2, 860. 00
55. 00000 52. 000 2, 860. 00
0125 503-00036 *Drilled Caisson (36 Inch) 47. 000 46. 500
LF 0. 000 0.00
1, 320. 00000 46. 500 61, 380. 00
0130 503-00054 Drilled Caisson (54 Inch) 92. 000 84. 500
LF 0. 000 0. 00
1, 980. 00000 84. 500 167, 310. 00
0135 604- 39050 *Manhol e (Traffic Managenment System) 2.000 2.000
EACH 0. 000 0.00
9, 614. 00000 2.000 19, 228. 00
0140 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 824. 000 824. 000
LF 0. 000 0.00
33. 99000 824. 000 28, 007. 76
0145 606-00740 *Quardrail Type 7 (Style CE) 422.000 422.000
LF 0. 000 0.00
88. 44000 422. 000 37,321.68
0150 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0.00
1, 296. 90000 3. 000 3,890. 70
0155 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
1, 910. 70000 2.000 3, 821. 40
0160 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0.00
1, 223. 20000 2.000 2,446. 40
0165 606-01385 *Transition Type 3J 6. 000 6. 000
EACH 0. 000 0. 00
1, 289. 20000 6. 000 7,735.20



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703-411 ESTI MATE NO. 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 01460 *Medi an Ter ni nal 2. 000 2.000
EACH 0. 000 0.00
5, 243. 70000 2. 000 10, 487. 40
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
2, 849. 00000 1.000 2,849.00
0180 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0.00
82. 50000 0. 000 0. 00
0185 612- 00270 *Location Marker (Utility)(Flat Slat) 9. 000 0. 000
EACH 0. 000 0.00
75. 63000 0. 000 0. 00
0190 613-00206 2 Inch Eectrical Conduit (Bored) 716. 000 336. 000
LF 380. 000 27,170. 00
71. 50000 716. 000 51, 194. 00
0195 613- 00400 4 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0.00
49. 50000 0. 000 0. 00
0200 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 750. 000 300. 000
LF 1, 450. 000 35, 090. 00
24.20000 1, 750. 000 42, 350. 00
0205 613- 01400 4 Inch Electrical Conduit (Plastic) 60. 000 20. 000
LF 0. 000 0.00
55. 00000 20. 000 1,100. 00
0210 613-07001 *Type One Pull Box 9. 000 4.000
EACH 5. 000 2,090. 00
418. 00000 9. 000 3,762.00
0215 613-07004 *Type Four Pull Box 9. 000 4.000
EACH 5. 000 10, 807. 50
2,161. 50000 9. 000 19, 453. 50
0220 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0.00
86, 359. 90000 0. 000 0. 00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703-411 ESTI MATE NO. 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-13000 *Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 856. 25000 0. 000 0.00
0230 613-32300 *Light Standard Steel (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 331. 25000 0. 000 0.00
0235 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 4. 000 14, 025. 00
3, 506. 25000 4. 000 14, 025. 00
0240 614-00012 Sign Panel (Class Il) 24.000 0. 000
SF 0. 000 0. 00
19. 91000 0. 000 0.00
0245 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
489. 50000 0. 000 0.00
0250 614-10245 *Lane Use Control Signal LED (Single Faced) 4.000 0. 000
EACH 4. 000 11, 000. 00
2, 750. 00000 4.000 11, 000. 00
0255 614- 42000 Monot ube Over head Sign Bridge (20 Inch Dianmeter) 2. 000 2. 000
EACH 0. 000 0. 00
64, 548. 00000 2.000 129, 096. 00
0260 614-70336 *Traffic Signal Face (12-12-12) 6. 000 0. 000
EACH 4.000 3,102. 00
775. 50000 4.000 3,102. 00
0265 614-72832 *Communi cati ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
9, 900. 00000 0. 000 0.00
0270 614-72895 Vehi cl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0275 614-86105 Telenetry (Field) 6. 000 0. 000
EACH 0. 000 0. 00
1, 644. 50000 0. 000 0.00



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703- 411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87006 Fiber Optic Ternination Panel (6 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
762. 30000 0. 000 0.00
0285 614-87015 Buf fer Tube Fan Qut Kit 7.000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0. 00
0290 614-87020 Optical Transceiver 4. 000 0. 000
EACH 0. 000 0. 00
2,887.50000 0. 000 0. 00
0295 614-87024 Fi ber Optic Ternination Panel (24 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 248. 50000 0. 000 0. 00
0300 614-87028 Vi deo Optical Transceiver 6. 000 0. 000
EACH 0. 000 0. 00
2, 363. 90000 0. 000 0. 00
0305 614-87310 Traffic Management System Buildi ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
9, 762. 50000 0. 000 0. 00
0310 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 692. 50000 0. 000 0. 00
0315 614-87333 Closed CGrcuit Television Canera (Traffic Surveillance) 1. 000 0. 000
EACH 0. 000 0. 00
38, 483. 50000 0. 000 0. 00
0320 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 372. 80000 0. 000 0. 00
0325 614-87364 *Closed Gircuit Television Pole with Lowering Device 3.000 0. 000
(50 Fee
EACH 2.000 39, 809. 00
19, 904. 50000 2.000 39, 809. 00
0330 614-87406 Fiber Optic Cable (Single Mde) (6 Strands) 410. 000 0. 000
LF 0. 000 0. 00

4.57000 0. 000 0. 00



CONTI D C20070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703-411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-87425  Fiber Qptic Cable (Milti Mde) (24 Strands) 3, 005. 000 0. 000
LF 0. 000 0. 00
3.41000 0. 000 0. 00
0340 614-87506 Splice Fiber Optic Cable (6 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
907. 50000 0. 000 0. 00
0345 622- 10000 *Port of Entry Building 2. 000 1.710
EACH 0. 290 51, 905. 19
178, 983. 42000 2.000 357, 966. 84
0350 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
120, 677. 38000 1. 000 120, 677. 38
0355 627- 00005 Epoxy Pavenent MarKking 10. 000 0. 000
GAL 0. 000 0. 00
781. 00000 0. 000 0. 00
0360 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0365 630- 00003 *Uni forned Traffic Control 24.000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0370 630- 00007 *Traffic Control Inspection 36. 000 0. 000
DAY 0. 000 0. 00
195. 00000 0. 000 0. 00
0375 630-00012 *Traffic Control Managenent 30. 000 16. 000
DAY 0. 000 0. 00
240. 00000 16. 000 3, 840. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 3. 000
EACH 0. 000 0. 00
20. 00000 3. 000 60. 00



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQJECT: FSA 0703- 411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 7.500
EACH 0. 000 0. 00
30. 00000 7.500 225. 00
0395 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 5. 500
EACH 0. 000 0. 00
40. 00000 5.500 220. 00
0400 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 7.000
EACH 0. 000 0. 00
10. 00000 7.000 70. 00
0415 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 630-80380 *Traffic Cone 200. 000 57.500
EACH 0. 000 0. 00
1. 00000 57.500 57.50
0425 630- 85041 *Mobi | e Attenuator 90. 000 13. 000
DAY 0. 000 0. 00
200. 00000 13. 000 2, 600. 00
0430 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0431 625-00000 *Construction Surveying 10, 367. 280 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0432 630- 80370 Conc Barrier (Tenp) 460. 000 230. 000
LF 0. 000 0. 00

15. 77000 230. 000 3,627.10



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20070-BI D ESTI MATE RUN 11/ 28/ 2016
PRQIECT: FSA 0703- 411 ESTI MATE NO 0005 13: 04: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0433 630-85006 Inpact Atten (Sand Fill) (Tenp) 3.000 1. 500
EACH 0. 000 0. 00
2, 700. 00000 1. 500 4, 050. 00
0435 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70589 *F/ A Environnental Health & Safety Managenent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1, 766,644.10$ 203,568.09% 1,188, 208. 06

PRQJIECT TOTAL CURRENT AMI $ 1,766, 644.10$ 203,568.09% 1,188, 208. 06



